

HOTRAK Task List

As of 25 Nov 2011

Owner	Module	Tasks	% complete	Lead	Assist	Due By	OTE 2012	
Andrew	Walkley Yard	Structures	0%	David/Andrew				
		Scenery	10%	David/Andrew				
		Track/turnout issues ?	?	David/Andrew				
Ben	Brantford	Scenery	10%	Ben		30-Mar-2012		
		Structures	50%	Ben		30-Mar-2012		
Bernie	BDU Refinery	Okay	100%	Bernie				
Bob Elliott	M&O Junction	Track - one of curved tracks had an alignment problem at the module joint at the Oct 2011 setup	0%	Bob E		8-Jan-2012		
		Scenery	80%	Bob E				
	Connaught	Okay	100%	Bob E				
	Orleans Junction	Okay	100%	Bob E				
Bob Moore	Biscotasing	Okay	100%	Bob M				
	Lake Biscotasing	Okay	100%	Bob M				
	Irondale/Bancroft	Okay	100%	Bob M				
Boris	Ottawa Stn East	Okay	100%	Boris				
Charles	Spencerville	Okay	100%	Charles				
	Airfield	Loconet faceplates - Add	0%	Charles				
	Bayview	Trackwork	0%	Charles				
	Three bridges	Scenery	5%	Charles				
		Structures	0%	Charles				
	Trolley	Loconet faceplate/plug needs repair	0%	Charles				
		Plexiglass broken	0%	Charles				
Club	Anderson (90° Freemo)	Okay	100%	N/A				
	Jeanes (90° Freemo)	Okay	100%	N/A				
	Longlac (45° bridge)	Rail are ripped off of ties at both ends at Oct 2011 setup	0%	Volunteer?		8-Jan-2012		
	Adamson (45° Freemo)	Label on one side has an M instead of N in name	0%	Volunteer?				
	Mandrake	Okay	100%	N/A				
	Willow Dale	Okay	100%	N/A				
	Ottawa River Bridge	Okay	100%	N/A				
	St. Lawrence R Bridge	Okay	100%	N/A				
	Jock River Bridge	Okay	100%	N/A				
	Mocassin Bridge	Plexi missing and frame is split	0%	Volunteer?		8-Jan-2012		
	Rideau River Bridge	Okay	100%	N/A				
	Beechburg	Okay	100%	N/A				
	Cremona	Okay	100%	N/A				
	Pine Point	Okay	100%	N/A				
	Pointe Pierre	Okay	100%	N/A				
	Bell's Corner	Scenery	50%	Volunteer?				
	Cremona	Okay	100%	N/A				
	Fiddle Yard	Why are joiner tracks 5.5" rather than 6"?	50%	Volunteer?		30-Mar-2012		
	Beachburg Siding	Okay	100%	N/A				
	Marvelville	Okay	100%	N/A				
	Mocassin Bridge	Okay	100%	N/A				
	Timber Grove	Scenery	10%	Paul A				
	Wyecliffe	Okay	100%	N/A				
	Jackfish Bay	Okay	100%	N/A				
	Spencer's Gap	Needs scenery	5%	Volunteer?		30-Mar-2012		
		3" transition module	Remove paper from plexi ? (need to inspect it next time out)	70%	Volunteer?			
			Scenery? (need to inspect it next time out)	0%	Volunteer?			
	Colin	Maenclochog	Okay	100%	Colin			
		Rosebush	Okay	100%	Colin			
	David	Union Station	Structures	0%	David/Andrew			
Scenery			0%	David/Andrew				
Other			0%	David/Andrew				
Riverside Wye		Structures	0%	David/Andrew				
		Turnout to gas works has dead section	0%	David/Andrew				
		Scenery	0%	David/Andrew				
		Other	0%	David/Andrew				
White River	Scenery complete ?	90%	Garry					
NTC Branch	Okay	100%	Garry					

Owner	Module	Tasks	% complete	Lead	Assist	Due By	OTE 2012
Garry C	NTC Bridge	Scenery	50%	Garry			
	NTC Junction	Okay	100%	Garry			
	O'Brien	Okay	100%	Garry			
	Weepy Station	Okay	100%	Garry			
Gary B	Bedell	Structure(s)	0%	Gary			
	Hotbox Detector	Okay	100%	Gary			
Jacques	NTC Yard	Okay	100%	Jacques			
Thuot	NTC Paper Mill	Okay	100%	Jacques			
?	Ottawa Stn West [FOR SALE]	Okay	100%	John D			
John Scollck	Winchester	Scenery? [didn't look @ it at Jan setup]	0%	John S			
		Structures? [didn't look @ it at Jan setup]	20%	John S			
Mike	Rock Cut	Okay	100%	Mike V			
Vincent	Stillwater	Okay	100%	Mike V			
Pat	Wilke's Crossing	Okay	100%	Pat			
	Brewer's Mills	Structures	75%	Pat			
		Scenery	10%	Pat			
	Mason Creek	Relay siding	0%	Pat			
Paul	Castor River	Structures	75%	Paul			
	Hawthorne	Okay	100%	Paul			
	York River	Structures	90%	Paul			
	Glen Tay	Structures	75%	Paul			
		Scenery	50%	Paul			
	Apple Hill	Okay	100%	Paul			
Finch	Okay	100%	Paul				
Perry	Danforth East	Okay	100%	Perry			
	Danforth Stn	Okay	100%	Perry			
	Danforth West	Okay	100%	Perry			
Peter G	Vulcan	Okay	100%	Peter G			
	Elston Branch	Okay	100%	Peter G			
Peter J	Corbyville	Okay	100%	Peter J			
Peter P	Gleichen	Structures	0%	Peter P			
		Scenery	20%	Peter P			
		Trackwork issues where module sections join @ Jan 2011 setup?	0%	Peter P			
	Cluny	Okay	100%	Peter P			
Steve	Frederick's	3" joiner section too short	0%	Steve		17-Feb-2012	
		Relay industry track	10%	Steve		17-Feb-2012	
		Add fuel grantry	0%	Steve		30-Mar-2012	
		Finish rear extension	70%	Steve		8-Jun-2012	
		Scenery	60%	Steve		30-Mar-2012	
	Edwards Wye	Power turnouts & mini control panel - fix	0%	Steve		17-Feb-2012	
		Finish rear extension	50%	Steve		8-Jun-2012	
		Scenery & structures	50%	Steve		30-Mar-2012	
	Alberts' Abyss	Broken - needs emergency repair	0%	Steve		8-Jan-2012	
		Scenery - strip off old scenery & redo	25%	Steve		30-Mar-2012	